

Key Milestones
MAQIP Development and Task Force Input

Milestone	Task Force Information & Discussion	Task Force Final Comments
1. Review guiding principles and goals	June	June
2. Adopt guiding principles and goals	August	August
3. Overview of planning horizon and pollutants	August	August
4. Review table of contents	August	August
5. Overview - baseline & projections of Port activity and emissions (year 2020)	August	August
6. Write stakeholder section of Plan	August	November
7. Discuss concepts of quantitative performance objectives and objective-setting (1st round, see 12)	August	November
8. Develop screening criteria for candidate air quality initiatives	August	August
9. Workshop (topic to be determined)	?	?
10. Overview - emissions projections (year ~2012)	September	September
11. Brainstorm list of candidate air quality initiatives	September	September
12. Discuss implementation & monitoring (1st round, see 17)	September	November
13. Continue discussion regarding selecting performance objectives (if draft HRA results available) (2nd round, see 15)	September	NA
14. Review screened list of candidate initiatives	November	November
15. Review results of West Oakland HRA – exposure & risk	November	NA
16. Set performance objective (final round)	November	December
17. Workshop (topic to be determined)	?	?
18. Develop implementation & monitoring strategies (final round)	November & December	December
19. Obtain acknowledgements, graphics, etc.	November	December
20. Complete and review draft plan	December	January
21. Review and finalize plan	January 2008	February 2008
22. Action by Board of Port Commissioners	February 2008	
Notes 1. All dates are 2007, unless otherwise noted. 2. Technical materials to be supplied to Task Force Co-Chairs approximately 2 weeks before meetings and to Task Force approximately 1 week before meetings.		